Action Items

WA-Trans Steering Committee Action Items List

What Who When Status
Provide Ian with conflation tool Holly ASAP Assigned
information
Interview Jason Guthrie regarding Ken Before Assigned
agreement points (phone or e-mail) completing
document
Find out where Census in for TIGER/MAF  Tami January Assigned

modernization and work with them to
figure out how we could build a statewide
WA-Trans (early implementation) sooner

Develop an issue paper regarding using Tami Begin in Assigned
Census data and local data for an earlier January

reduced scope implementation.

Lead a group from WSDOT to determine  Tami Begin in Assigned
what has to be in the first implementation January

to meet their needs.

Agenda for next meeting must include Tami January Assigned
significant time to go through meeting

requirements produced at Pendleton JAD

session

Work with Tim fo make sure we are aware Tami ASAP In Process
of GIT portal activities

Make sure the data portal requirements Michael ASAP Assigned

include a graphical interface and the
ability to select options.

Schedule next years meetings so they are  Tami After October In Process
not on Monday meeting

Take care of city code crosswalk as Michae/ ASAP In Process
decided

Find out the relationship between county  Lurleen July 17, 2006  Assigned
surveyors and the state surveyors

Provide Tami with information about Ian Upon near In Process
costs, lessons learned and suggestions completion of

from work with Pend Orielle County that effort.

Itemize and outline straw dog process for Cathy, Ian, April 24, 2006  On hold until
piloting how we deal with jurisdictions Wendly we find out

Note: Italicized items are prior to current meeting but are still outstanding unless
otherwise stated.

Meeting Date: 10/23/2006



Action Items

WA-Trans Steering Committee Action Items List

What Who When Status
with no data. if we are
doing
Snohomish
County
Try to find US Forest Service and/or Tami ASAP William
National Park representative for the WA- Keiser for
Trans Steering Committee now
Document the process(es) for establishing Ken, with April 24, 2006 In Process
agreement points Michelle &
Chuck
Add versioning to all architecture, Michae/ Jan. 23, 2006  In process
processes and policy documents
Develop draft process for inventory of Cathy U. Jan. 23, 2006  Assigned
gaps in data (including attribution) for
prioritization of data acquisition

~ WA-Trans Steering Committee Tabled Action Items

What Who When Status

Check with WSDOT Pedestrian and bike ~ Tami August 23 Assigned
people about data
Combine letter of support from Ian Jan. 23,2006  InProcess
emergency management with GECCO
Check into WA Bicycle Alliance with non-  Jerry August 27 Assigned
motorized staff person at PSRC
Work with WAGIC to get the standards  Ian After Assigned
published on the Internet in better shape. receiving

feedback
Meet with the WSDOT assistant Tami When Assigned
Attorney General to discuss this issue and completed with
get guidance on what our options are. Tier 2

description and

issues

Note: Italicized items are prior to current meeting but are still outstanding unless
otherwise stated.
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